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Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installing Cable shrouds
- Installing split collars & elastomeric collars
- Painting of suspender ropes & main Cable

Today I was inspecting Tony Costa’s crew on installation of Cable shrouds. Bob Brignano was also
inspecting this work, so see his diary for additional details. See the diaries of A. Iranmanesh, L. Woo, A.
Schmitt, R. Feather, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier-7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 07:40, all crews were having safety meetings after the crane incident yesterday.
- From 07:40 until 10:00, I was inspecting the Cable shroud installation. During this time, Tony’s crew
erected the bottom & top halves of the shroud atop the South side-span (see attached photo). Also, the
crew installed the bolts in the mounting plates at PP 40N atop the North side-span.
- At 10:00, I was relieved at the shroud installation operation by Bob Brignano.
- From 10:00 until 12:00, I did misc inspection of several items, including wrapping punch-list inspection in
the North main-span & general punch-list inspection of Cable items (messenger cables, hand-rope cables,
etc).
- From 12:00 until 12:30, lunch.
- From 12:30 until 14:00, I was inspecting the Cable shroud installation as Bob needed to go back to the
pier-7 office to discuss some details of an RFI on shroud installation. During this time, Tony’s crew
installed & tightened (snug plus half turn) the A325M bolts between the top & bottom halves of the shroud
atop the South side-span. Also, the bolt holes in the saddle housing were match drilled (matched to the
holes along the top of the seal assembly) atop the North side-span.
- At 14:00, I was relieved at the shroud installation operation by Bob Brignano.
- From 14:00 until 14:45, I checked on an issue with the wrapping wire near PP 28S at the request of Rob
Feather.
- At 15:00, I left the bridge.
- - From 15:15 until 15:45, I discussed some of the shroud installation field issues with Warren Collins.
- From 15:45 until 16:00, I wrote my diary fopr the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 494 Date: 22-Feb-2013 Friday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Attachment

Installation of Cable shroud (top half) atop the South side-span
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